

IC SPICY

IC SPICY Roadmap

From rare pepper nursery to premium grocery-shelf heat brand.

For internal execution, partners, advisors, and launch planning.

Farm-grown heat. Chef-built flavor. Blockchain-backed provenance.

Prepared May 2026 - Draft marketing material; legal review required before public token claims.

North Star

IC SPICY ships as a real business first: rare plants, premium spices, verified provenance, and community. The Web3 layer strengthens trust, membership, and transparency without confusing mainstream customers.

The finished product is a premium food and agriculture brand with on-chain infrastructure: storefront, plant records, NFT membership, weather provenance, wallet payments, SPICY utility, and future AI assistance.

Technical Roadmap

- Phase 3: finish ICRC-7 core, initialize the 8888-token pool, implement transfers, approvals, certified metadata, and local smoke tests.
- Phase 4: replace simulated wallet/payment flows with Stripe, ICPay, wallet signer, ICRC-2 settlement, PepperHead purchases, and server-side discount enforcement.
- Phase 5: add ckBTC deposit, sweep, and withdrawal logic with proper subaccount handling.
- Phase 5.5: add weather provenance through grouped Open-Meteo outcalls, backfills, claim-time privacy, and lifecycle snapshots.
- Phase 6: extract marketplace, treasury, community, NIMS, and AI concerns into dedicated canisters while preserving the backend as the permanent NFT ledger.
- Phase 6.5: launch SpicyAI with zero-log policy and tiered usage based on identity, NFT ownership, PepperHead status, and SPICY balance bonus.
- Phase 7: audit, polish, legal review, privacy policy, terms, runbooks, monitoring, and production launch.
- Phase 8: OHSIII LGE, SPICY ledger, treasury structure, buybacks, burns, and public transparency dashboard.

Brand Roadmap

- Stage 1: establish founder authority through grow videos, chef blend development, Florida nursery credibility, and early community content.
- Stage 2: launch the first seasoning line with four hero SKUs and collect customer feedback, UGC, repeat purchase data, and food photos.
- Stage 3: build retail assets: sell sheet, wholesale pricing, UPCs, case packs, labels, nutrition/ingredient panels, insurance, and production SOPs.
- Stage 4: enter specialty stores and local/regional accounts before pursuing larger grocery chains.

- Stage 5: use retail velocity, demo performance, reorder data, and community proof to approach larger distributors and chains.

First 12 Months

- Month 1-2: finish technical NFT and provenance foundation; finalize brand identity and packaging direction.
- Month 3-4: pilot seasoning batches with chef tasting notes, content capture, and limited DTC release.
- Month 5-6: launch PepperHead membership and provenance storytelling; begin farmers-market and chef-collab demos.
- Month 7-9: formalize wholesale line, pitch local specialty grocers, and collect sell-through data.
- Month 10-12: expand regional retail, publish transparency updates, and prepare national-buyer materials.